ESM 416 PROJECT PLANNING AND CONTROL  2 UNITS

Department of Estate Management

Covenant University
1. ESM416
1.1. ESM 416 PROJECT PLANNING AND CONTROL  2 UNITS

Principles of project planning, control and management. Control systems, project monitoring, Use and application of linear programming, PERT, CPM and other techniques.